UniWorks

AGILE PROJECT LOGBOOK

JULY 2026

Date:	14 July 2026	
Tuesday	What did I complete since the last standup?	Attended class where we were told to create a PowerPoint presentation for UniWorks and present our idea. We refreshed our minds on the business case as a group and chose a timeslot for presenting. We have scheduled a group meeting for the next day.
	What am I planning to complete between now and the next standup?	Create PowerPoint presentation slides and design the layout and put all content together after our meeting.
	What are my impediments (or risks or problems)?	None at the time. We made a key decision to book the slot for Thursday rather than Wednesday, which helped us plan better.

Date:	15 July 2026	
Wednesday	What did I complete since the last standup?	We had a group meeting. I was assigned the role of creating PowerPoint slides. I completed the slides for UniWorks. I made sure they covered the Problem, Solution, Business Idea, and future plans.
	What am I planning to complete between now and the next standup?	I plan to support the team during the presentation on Thursday and be available to answer questions on the slides.
	What are my impediments (or risks or problems)?	The slides were ready and the presenter was confirmed but had no backup plan if someone was unavailable. Reflection: This was a risk in our Agile planning that we overlooked.

Date:	16 July 2026	
Th ur	What did I complete since the last standup?	I completed and handed over the final PowerPoint slides to the team.

		We had an urgent meeting early in the morning. I had to prepare last minute to present just in case no one came forward.
	What am I planning to complete between now and the next standup?	Still preparing for presenting because we asked for another slot. We agreed everyone should be prepared to present.
	What are my impediments (or risks or problems)?	The agreed presenter had last-minute personal issues and couldn't present. None of us were fully prepared to step in, which caused confusion and the presentation was not delivered well. Lesson: We need a backup presenter next time. Reflection: This showed a gap in our risk management. In Agile, we should have a backup plan and shared knowledge.

Date:	17 July 2026	
Friday	What did I complete since the last standup?	Prepared presentation notes.
	What am I planning to complete between now and the next standup?	I plan to start with wireframes and UI/UX design for the UniWorks platform now that the slides are finalized.
	What are my impediments (or risks or problems)?	No classes were held, so we were unable to present. Area for Improvement: In future sprints we need to assign backup presenters and ensure all team members are familiar with the slides.

Date:	21 July 2026	
Tuesday	What did I complete since the last standup?	Contributed to the initial project planning. Added graphs and statistics to the presentation, explored the business idea, began wireframe planning, and discussed possible architectural solutions. The group considered whether to build a website or an application and which technologies to use. Communication was generally good.
	What am I planning to complete between now and the next standup?	Continue refining the project idea and architecture, prepare the product backlog presentation, and agree on the pages and responsibilities.
	What are my impediments (or risks or problems)?	The team still needed to finalise the technology choices and divide coding responsibilities.

Date:	22 July 2026	
Wednesday	What did I complete since the last standup?	Continued discussing the proposed solution and how the website would meet the project needs.
	What am I planning to complete between now and the next standup?	Clarify the scope and prepare the project planning material for the next discussion.
	What are my impediments (or risks or problems)?	Some planning decisions were still outstanding.

Date:	23 July 2026	
Thursday	What did I complete since the last standup?	Worked on the Trello board draft and continued planning the project with my group members.
	What am I planning to complete between now and the next standup?	Confirm the work allocation and organise the backlog so tasks and responsibilities are clear
	What are my impediments (or risks or problems)?	Group communication issues could delay decisions and task allocation.

Date:	24 July 2026	
Friday	What did I complete since the last standup?	Continued the wireframe design initiation and architectural planning. Reviewed the business idea and the technologies to use.
	What am I planning to complete between now and the next standup?	Move from planning into wireframes and page allocation during the next project period.
	What are my impediments (or risks or problems)?	The project depended on the group agreeing on the scope and sharing the workload.

Date:	28 July 2026

Tuesday	What did I complete since the last standup?	Worked on the website wireframes. The group divided the pages among members and began adding core parts to the planned pages.
	What am I planning to complete between now and the next standup?	Continue developing the allocated page designs and prepare to start frontend implementation.
	What are my impediments (or risks or problems)?	The quality and pace of progress depended on each member completing their allocated work.

Date:	29 July 2026	
Wednesday	What did I complete since the last standup?	Continued wireframing and organising the website pages.
	What am I planning to complete between now and the next standup?	Finish outstanding wireframe details and prepare the development setup.
	What are my impediments (or risks or problems)?	Coordination between members remained important.

Date:	30 July 2026	
Thursday	What did I complete since the last standup?	Continued refining the page structure and the division of responsibilities.
	What am I planning to complete between now and the next standup?	Prepare the initial frontend work and consolidate the project assets.
	What are my impediments (or risks or problems)?	Delays in communication could affect consistency between pages.

Date:	31 July 2026	
Friday	What did I complete since the last standup?	Finished the wireframe and page-planning work in preparation for coding.
	What am I planning to complete between now and the next standup?	Begin frontend implementation in August.
	What are my impediments (or risks or problems)?	The team needed to maintain shared design decisions across the allocated pages.

AUGUST 2026

Date:	4 August 2026	
Tuesday	What did I complete since the last standup?	Started frontend coding and continued establishing the website's visual direction as a group. Set up a GitHub repository for the project.
	What am I planning to complete between now and the next standup?	Continue implementing the frontend and organise the project branding and shared code.
	What are my impediments (or risks or problems)?	Some group members were not contributing consistently, increasing the workload on members who were coding.

Date:	5 August 2026	
Wednesday	What did I complete since the last standup?	Worked on the website design and brand direction, including the logo, colours and presentation format.
	What am I planning to complete between now and the next standup?	Complete the brand guide and prepare it for presentation.
	What are my impediments (or risks or problems)?	Communication problems and uneven participation put additional pressure on the active contributors.

Date:	6 August 2026	
Thursday	What did I complete since the last standup?	Continued frontend and branding work. Liyabona left the group after ongoing disagreements; Sylvia also left and obtained an industry placement.
	What am I planning to complete between now and the next standup?	Finalise the brand guide and identify the next architecture and business-model tasks.
	What are my impediments (or risks or problems)?	Changes in group membership affected workload distribution and coordination.

Date:	7 August 2026	
Friday	What did I complete since the last standup?	Presented the final brand guide. Identified the next tasks as the business model canvas, solution architecture and publishing pages through GitHub Pages, with the pages intended to remain private.
	What am I planning to complete between now and the next standup?	Move forward with the business model and solution architecture while continuing frontend development.
	What are my impediments (or risks or problems)?	The group needed to reassign work after members left.

Date:	11 August 2026	
Tuesday	What did I complete since the last standup?	Continued working on the project frontend following the brand-guide presentation.
	What am I planning to complete between now and the next standup?	Continue frontend and planning tasks and follow up on outstanding group responsibilities.
	What are my impediments (or risks or problems)?	There had been no communication from Aiden for a while, making coordination more difficult.

Date:	12 August 2026	
Wednesday	What did I complete since the last standup?	Making progress with the frontend development one page at a time.
	What am I planning to complete between now and the next standup?	Keep the project moving and clarify which tasks still needed owners
	What are my impediments (or risks or problems)?	Limited communication and uneven contribution remained risks.

Date:	13 August 2026

Thursday	What did I complete since the last standup?	Continued with the work amidst the chaos of not being able to attend classes because of the strike.
	What am I planning to complete between now and the next standup?	Record outstanding tasks and prepare to resume after the shutdown.
	What are my impediments (or risks or problems)?	The upcoming campus shutdown interrupted normal academic activities.

Date:	14 August 2026	
Friday	What did I complete since the last standup?	Prepared to pause work during the campus shutdown period.
	What am I planning to complete between now and the next standup?	Resume project work when campus activities restart and continue the website implementation.
	What are my impediments (or risks or problems)?	Campus shutdown was scheduled from 18 August to 14 September, and academic activities were put on hold.

Date:	18 August- 14 September 2026	
	What did I complete since the last standup?	The campus shutdown interrupted normal academic activities.
	What am I planning to complete between now and the next standup?	Resume communication and project work after the shutdown, then review the remaining frontend and backend tasks.
	What are my impediments (or risks or problems)?	The shutdown and lack of group communication limited coordinated progress.

SEPTEMBER 2026

Date:	15 September 2026	
Tuesday	What did I complete since the last standup?	Resumed project work after the shutdown. The frontend was almost complete, and backend development had started.
	What am I planning to complete between now and the next standup?	Continue developing core backend functionality and prepare to connect it to the frontend.
	What are my impediments (or risks or problems)?	The frontend and backend were not yet connected.

Date:	16 September 2026	
Wednesday	What did I complete since the last standup?	Coding the core backend functionality while following the solution architecture.
	What am I planning to complete between now and the next standup?	Continue backend development and check the integration requirements.
	What are my impediments (or risks or problems)?	Integration work remained outstanding.

Date:	17 September 2026	
Thursday	What did I complete since the last standup?	Continued coding. Vumani received an industry placement. The website was coming together well, and work continued on the core backend functionality.
	What am I planning to complete between now and the next standup?	Complete more backend functionality and plan how the frontend will communicate with the backend.
	What are my impediments (or risks or problems)?	The backend was still not connected to the frontend because I wanted to connect it when everything was working in the backend, and the placement changed the group's available capacity.

Date:	18 September 2026	
Friday	What did I complete since the last standup?	Checking the backend requirements checklist function by function.
	What am I planning to complete between now and the next standup?	Continue implementation and start frontend–backend integration.
	What are my impediments (or risks or problems)?	The main risk was completing integration and remaining functionality within the available time while having other assignments to do.

Date:	22 September 2026	
Tuesday	What did I complete since the last standup?	Started connecting the backend to the frontend code.
	What am I planning to complete between now and the next standup?	Continue the website implementation and address remaining frontend/backend tasks.
	What are my impediments (or risks or problems)?	Progress depended on the remaining workload and coordination.

Date:	23 September 2026	
Wednesday	What did I complete since the last standup?	Some functions were working like User Authentication.
	What am I planning to complete between now and the next standup?	Keep progressing towards a complete website.
	What are my impediments (or risks or problems)?	The short working period and remaining tasks placed pressure on the schedule.

OCTOBER 2026

Date:	October 2026	
	What did I complete since the last standup?	The workload from other modules became overwhelming, and project progress was slower than expected. I was carrying much of the work myself and felt it was too late to change groups. I continued working because I wanted UniWorks to come together. I also had to travel to the Eastern Cape for a period, where network connectivity made coding difficult. I missed the live website submission but continued and finished the website development.
	What am I planning to complete between now and the next standup?	Complete and review the website work, document the development process honestly, and identify any outstanding submission or integration requirements.

	What are my impediments (or risks or problems)?	Competing module assignments, travel and network problems affected progress.

REFLECTION

This logbook solidified to me how important time management and planning ahead are. Had I managed my time better, I would have completed the project in time for the live submission. Not putting in enough work during the campus shutdown put me in a difficult position, as I had to catch up on a significant amount of work once academic activities resumed. I learned that it is important to remain consistent with project work, even when there are no scheduled campus activities, rather than waiting until deadlines are approaching.

Another challenge I experienced was working in a group where communication and participation were inconsistent. At the beginning of the project, we worked on the business idea, wireframes, architectural solutions and brand guide together. However, as the project progressed, some members left the group, communication became difficult, and the workload was not always shared equally. This put additional pressure on the members who were actively contributing. I realised how important accountability, teamwork and clear communication are in a group project. I also learned that addressing problems early and redistributing tasks, when necessary, could prevent some of these challenges from becoming bigger obstacles.

Balancing this project with other demanding module assignments also affected my progress. At times, I struggled to give UniWorks the attention it needed, and the project's progress became slower than expected. Travelling to the Eastern Cape created another challenge because the network connection made coding difficult. These experiences taught me that unexpected circumstances can affect a project's timeline, making it even more important to plan, set realistic goals and leave enough time to deal with setbacks.

Despite these difficulties, I am proud that I continued working on UniWorks rather than giving up when the project became overwhelming. I wanted to see the website come together, and I continued contributing to its development even when I felt that I was carrying much of the workload. Seeing the project progress from an initial business idea to wireframes, a brand identity, frontend development and backend implementation helped me understand the different stages involved in developing a website. It also gave me practical experience in planning, coding, using GitHub for version control and working through the challenges that arise during software development.

Overall, this project taught me that completing a successful project requires more than technical skills. It also requires discipline, consistency, communication, teamwork and effective time management. If I were to approach a similar project again, I would start tasks earlier, create a more realistic schedule, monitor my progress regularly and communicate concerns about workload and participation sooner. I would also make better use of periods when academic activities are paused instead of allowing work to accumulate. The experience helped me recognise my weaknesses and understand what I need to improve. I will carry these lessons into future academic projects and my professional career as a software developer.