PROJECT PRESENTATION 3

Cape Peninsula University of Technology

Agile Team Charter

1. Team Purpose & Vision

Team Mission

To design and develop a Student Freelance Platform (UniWorks) that connects university students with clients who need affordable services, helping students gain income and work experience.

Problem Statement

We are solving the difficulty university students face in finding flexible freelance work opportunities.

Target Users

- Students at CPUT and surrounding areas
- Small businesses and individuals needing affordable services

Vision Statement

Our vision is to create a trusted and accessible platform that empowers students to earn income and gain real-world experience while providing affordable services to the community.

Success Definition

We will be successful when:
- A functional platform is developed and usable
- Students can create profiles and apply for jobs
- Clients can post jobs and hire students
- Initial users (students + clients) engage with the platform
- Positive feedback is received from users

Product / Service
A web-based freelance marketplace with:
- Student profiles and portfolios
- Job posting system
- Hiring functionality
- Service categories

2. Team Members & Roles

Name	Role	Key Responsibilities
Sylvia Mathapelo Mahlangu (Placed)	Team Leader, Full Stack Developer	Defines product vision, prioritizes features, contributes to frontend and backend.

Liyabona Ngece (changed groups)	Agile Lead, Backend Developer	Facilitates Agile ceremonies, ensures Agile practices are followed, supports backend development and integration.
Name	**Role**	**Key Responsibilities**
Vumani Kamanga (placed)	UI/UX Designer, Frontend Developer	Designs user interface and experience, creates wireframes, implements responsive frontend features
Aiden Wallace	Technical Lead, FullStack Developer	Oversees system architecture, ensures code quality and consistency, contributes to frontend and backend development
Asenathi Nini	Product Analyst, FullStack Developer	Defines user requirements, translates needs into features, contributes to frontend and backend development, ensures the system meets user expectations

3. Team Values & Agile Principles

Core Values

- Respect – We value each team member's input
- Transparency – We communicate openly about progress and issues
- Accountability – We take responsibility for our tasks
- Trust – We rely on each other to deliver quality work
- Learning mindset – We continuously improve and learn new skills

Agile Principles

We follow key Agile principles including:

- Individuals and interactions over processes and tools
- Working software over comprehensive documentation
- Customer collaboration over contract negotiation
- Responding to change over following a plan

4. Ways of Working

Agile Framework

- Scrum

Ceremonies

Ceremony	Frequency	Purpose
Daily Stand-up	2–3 times a week	Share progress and concerns
Sprint Planning	Weekly	Decide tasks and priorities
Sprint Review	End of each iteration	Show work and receive feedback
Retrospective	Bi-weekly	Reflect and improve

5. Working Agreements

- We show up prepared and on time
- We respect timeboxes
- We give constructive feedback
- We raise blockers early
- We commit to continuous improvement
- We support each other during high workloads
- Complete assigned tasks before taking new ones

6. Communication Plan

Primary Channels

- WhatsApp
- GitHub

Response Times

- Weekdays: within 2–4 hours
- Urgent issues: as soon as possible
- Non-urgent: within 24 hours

Remote / Hybrid Norms

- Attend meetings
- Notify team if unavailable
- Participate actively in discussions

7. Goals & Milestones

Smart Goals

Goal	Status	Sprint
Develop core system architecture and project setup	Completed	Sprint 1–2
Implement user registration and login functionality	Completed	Sprint 2–3
Develop job posting and application features	Completed	Sprint 3–4
Design and implement user interface (UI)	Completed	Sprint 1–2
Conduct system testing and debugging	Completed	Sprint 4–5
Deploy functional prototype	Completed	Sprint 5

Milestones

Milestone	Status	Sprint
Project planning & requirements gathering	Completed	Sprint 1

UI/UX design	Completed	Sprint 2
Backend development setup	Completed	Sprint 2
Core features implementation	Completed	Sprint 3–4
Testing & feedback	Completed	Sprint 4–5
Final prototype completion	Completed	Sprint 5

8. Decision-Making

- Consensus
- Team voting

Escalation Path

- Discuss as a team
- Team leader makes final decision if needed

9.Definition of Done (DoD)

- Feature is fully implemented
- Code is tested and working correctly
- No major bugs exist
- UI is functional and user-friendly
- Documentation is updated
- Approved by team consensus
- Ready for demonstration

10.Risks & Constraints

Risks

- Missed deadlines
- Limited technical experience
- Miscommunication

Dependencies

- Internet access
- Development tools (IDE, GitHub)
- Team availability

Constraints

- Limited time (academic schedule)
- Limited budget
- Varying skill levels

11.Review & Improvement

- Charter reviewed regularly during team retrospectives
- Last updated: 02/05/2026

12.Team Commitment

By working on this team, we commit to the principles and agreements outlined above.

Name	Student Number
Sylvia Mathapelo Mahlangu	222954396
Liyabona Ngece	220289824
Vumani Kamanga	222865369
Aiden Wallace	222471174
Asenathi Nini	230452817

Team Participation and Project Status Update

The UniWorks project was initially established as a group project. During the Entrepreneurial WIL period, some team members commenced industry placements, which affected their availability for project activities. Communication and participation from some other members also became limited in the last stages of the project. I (Asenathi Nini) have continued working on the project to complete the outstanding requirements.

The original team composition has been retained to document how the project was established. This update records the changes in team participation during the project.